

### Timeline & Topics Presentation

Dan Storkamp I DCT Operation Services Executive Director



#### DCT Creation Action Plan Status - All Waves


Wave 1 Workgroups`	Status	Wave 2 Workgroups	Status	Wave 2 Workgroups (continued)	Status	Wave 3 Workgroups	Status
MNIT	50%	A - DHS/DCT Commissioner Responsibilities	84%	C - DHS/DCT Data Privacy	84%	Committee Structure	84%
Legislature	95%*	A - Dept. Administration	67%	C - DHS/DCT Asset Management	67%	Continuous Improvement	12/12/2024
Legal	84%	A - MMB Activities	95%*	C - Attorney General's Office	84%	Core Divisions	4/22/2024
Communications	67%	A - DHS/DCT Business Continuity	67%	C - DHS/DCT Contracting/Procurement	84%	HIMS	67%
Fiscal	50%	A - Governance/Licensing and Regulation (Quality)	84%	C - DHS/DCT Facilities Management	67%	Medical Services	84%
HR	50%	B - DHS/DCT Data Management	67%	D - DHS/DCT Equity, Diversity & Culture	95%*	Mission, Vision, Goals	84%
DCT Board	84%	B - DHS/DCT Rule Making	12/11/2024	D - DHS/DCT Internal Audits	67%	Pharmacy	3/14/2024
Policy	84%	B - DHS/DCT Labor Management	12/11/2024	D - DHS/DCT EOAD	50%	Quality	84%
Technology	67%	B - DCT Corp Compliance Infrastructure	84%	D - DHS/DCT Emergency Mgt/BIA/COOPs	67%	Tribal Government to Government	12/12/2024
DCT Creation Language	5/22/2024	B - DHS/DCT Learning & Development	84%	D – Admissions and Clinical	84%	County & Other Stakeholder Relations	10/29/2024
Revisors Office Review	3/25/2024			D – IRB/Data Analytics/Research	10/30/2024	Strategic Planning	84%
Incident Command/ Project Oversight	7/19/2023					Support Services	84%
DCT Org Structure	12/10/2024					Badge Committee*	50%
Branding	12/10/2024					* recently added	

KEY				
33%	Action Plan Documented and 0-24% complete			
50%	Action Plan 25-49% Complete			
67%	Action Plan 50-74% Complete			
84%	Action Plan 75-94% Complete			
95%*	Action Plan 95-99% Complete or Dependency			
MM/DD/YYYY	Action Plan 100% Complete			
	Small Issue			
	Large Issue			

#### 12/13/2024 Talking Points

- **33, or 69%** of the workgroups are between 84% and 100% complete with their action plans.
- 16, or 33% of workgroups have either completed all actions required prior to July 1, 2025, or have a lingering dependency.
- 17, or 35% of the workgroups are in the top quartile of 84%, meaning action plans are between 75% and 99% complete.
- All workgroups' action plans are 50% completed or greater.

### **Board Meeting Schedule**



1/7/2025

## February 18<sup>th</sup> Agenda

09:00 a.m. Meeting Start / Agenda Review

• 09:05 a.m. MHA Presentation

• 10:00 a.m. History of DCT Presentation (Chuck Johnson)

• 10:45 a.m. Bylaws Overview (Dale Klitzke)

• 11:45 a.m. Lunch Break

• 12:15 p.m. Board Member Photos

• 12:30 p.m. FY25-26 Board Meetings

• 01:00 p.m. Board Subcommittees (Board Chair)

• 01:30 p.m. Executive Team Introductions

• 04:00 p.m. Formal Meeting Adjourned



# Thank You!

**Dan Storkamp** 

dan.storkamp@state.mn.us

612-839-4912